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Copy To:   "Leitch, Robert A NAE" <Robert.A.Leitch@usace.army.mil>

Delivered Date:   10/24/2008 10:50 AM EDT

Subject:   CAD Cell Modeling Status, Oct 24, 2008 Call 

Folks:

The following are my notes from today's subject meeting.   Please feel free
to send me corrections or omissions....thanks

On the Call were all folks who were sent this email except for Carlos Ruiz

Dave stated:
1. The Lower Harbor CAD Cell (LHCC) Modeling has become a high priority
2. This model will be used to support a LHCC ESD to be completed in
mid-Sept, 2009 +/-
3. The final CAD cell report should focus on the LHCC and not include
any info/reference on/to the Upper Harbor CAD Cell

Paul L'heureux added:

1. Sampling to be completed by Jacobs in April/May of 2009 with results
available to all by mid-June.
2. Sampling timeline is dictated by weather conditions and will be
completed sooner if possible.
3. Mo will be back next week and, with support from team can help ERDC
with logistical info on sediment deposition, equipment used, etc.

Paul Schroeder added:
1. If data is available by mid-June, then modeling w/LHCC report could
be complete by the end of August
2. The SURGE modeling should be used for the LHCC but can be eliminated
for the Upper Harbor CAD Cell

Mark Gouveia added:
1. For cost estimate he is looking at smaller split hull barges (200
yds) and medium sized barges (1000 yds)
2. Full size barges (2500-3000 yds) can be used for the LHCC



Other
1. The sampling to be that originally scoped by ERDC/USACE and bid on by
Jacobs; ie not reduction in sample numbers
2. May 1 would be ideal to receive the hydrodynamic model from the
"other" ERDC group doing work for the EPA
3. Tom/Paul S. to develop final ERDC cost next Thursday +/- when Paul
returns form vacation
4. ERDC can perform some of the model set-up over the winter

Schedule going forward with responsible team member

October 30 - Tom to finalize the final ERDC Cost
End of October - Dave to see if other ERDC modelers can get hydrodynamic
model done first/sooner
October 31 - Paul S to get KC a schedule for funding requirements
November 15 +/- - Paul L to finalize Jacobs Mod to perform sampling
April/May, 2009 - Jacobs to obtain field samples
Mid-June, 2009 - Sampling results to be distributed.
End of August, 2009 - ERDC to distribute final draft report
Mid-September, 2009 - all reviews complete and final report provided.
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